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Attn: Mr. Greg Allen Letter No. 05.03.01-000575
Project Manager

Subject: Supplemental Notice of Potential Claim #4

Dear Mr. Allen,

The Department is in receipt of MCM-LTR-000327 dated February 29, 2008 regarding your supplemental notice
of potential claim. The Department maintains its position that this claim is without merit.

Your excavation operations at cofferdams were suspended due to lack of implementation of appropriate Best
Management Practices (BMPs) to manage the storage of excavated material on the jobsite and noncompliance
with the requirements of your “Inside Cofferdam Excavation Plan”, contract special provisions, and the permit.

Per Section 9-1.04, failure of the Contractor to conform to specified dispute procedures shall constitute a failure
to pursue diligently and exhaust the administrative procedures in the contract, and is deemed as the
Contractor’s waiver of the potential claim and a waiver of the right to a corresponding claim for the disputed
work in the administrative claim process in conformance with Section 9-1.07B, “Final Payment of Claims,”and
shall operate as a bar to arbitration pursuant to Section 10240.2 of the California Public Contract Code.

Sincerely,

<<< ORIGINAL SIGNED >>>

Ben Ghafghazi
Resident Engineer

cc:

file: 05.03.01
18.02, 18.09, 19.02, 62.00


